

Agrovoc Schedule Planning Discussion Take Aways:
Date: April 16, 2010

Action item:
Transformation Script capability to be announced on Tue 4/20 –Dickson
Creation of Mailing list – Johannes
Tom will support the analysis of the Transformed KB, and announce report on 4/29
Decision to handle R & RW KB via login privilege on 4/21- Dickson
Send to Johannes email address of MIMOS team – Ezam 4/19
To send Johannes all KE names – Gudrun 4/19


Roles and Responsibilities
Project Owner= Johannes
Signoff committee= Dickson + Johannes
Project Management= Ahsan Morshed
Developer contact=Sachit
KE1 = Gudrun
P1 = Prashanta
P2=Jeetendra
P3= Sachit
P4=Armando
P5=MIMOS1
P6=MIMOS2 (HW Contact)
KE2=Icrisat team (9 pax) - Lavanya
KE3=Imma

